COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/04/2009

ESTIMATE SUMMARY 12:30:47
CONTID: C16710 ESTIMATE NO: 0005 PROG SPEC YR:2005
PCN: 16710-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 50.0 DAYS TIME ALLOW: 50 WORK DAYS
REGION 2 - CULVERT REPAIRS PERCENT TIME: 100.00 ORIG TIME ALLOW: 50 WORK DAYS
PROJECT NO: BRS R200-154
REGION 2 - CULVERT REPAIRS
NAME OF ROAD: 025A
PROJECT COUNTIES: HUERFANO PUEBLO
CONTRACTOR:
AMERICAN WEST CONSTRUCTION, LLC PAY PERIOD ENDING 06/04/2009 DATE TIME STARTED 11/03/2008
5380 TENNYSON STREET UNIT B DATE LET 09/04/2008 DATE WORK BEGAN 11/03/2008
DATE AWARDED 09/23/2008 DATE TIME STOPPED 05/26/2009
DATE CONTRACT EXECUTED 09/23/2008 DATE ACCEPTED 05/26/2009
DENVER CO 80212 303/455-0838 DATE NOTICE TO PROCEED 11/03/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 386,660.90 PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECT AMT: $ 331,891.50 NON-PARTICIPATING 305,791.40 16,442.85
PERCENT COMPLETE: 79.09% TOTAL EARNINGS 305,791.40 16,442.85
FUNDS AVAILABLE: $ 80,869.50 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 305,791.40 16,442.85
TOTAL CLAIMS: $ 0.00 RETAINAGE -4,978.37 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 300,813.03 16,442.85
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 300,813.03 16,442.85
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 16,442.85

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16710-BID ESTIMATE RUN 06/04/2009
PROJECT: BRS R200-154 ESTIMATE NO: 0005 12:30:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 30.000 30.000
cY 0.000 0.00
43.00000 30.000 1,290.00
0010 203-01515  BACKHOE (LANDSCAPING) 4.000 0.000
HOUR 0.000 0.00
140.00000 0.000 0.00
0015 203-01555 DOZING (LANDSCAPING) 100.000 32.000
HOUR 7.000 1,505.00
215.00000 39.000 8,385.00
0020 208-00005 EROSION LOG 500.000 250.000
LF 0.000 0.00
6.50000 250.000 1,625.00
0025 208-00045 CONCRETE WASHOUT STRUCTURE 4.000 4.000
EACH 0.000 0.00
775.00000 4.000 3,100.00
0030 212-00006 *SEEDING (NATIVE) 0.900 0.000
ACRE 0.900 2,812.50
3,125.00000 0.900 2,812.50
0035 213-00002 *MULCHING (WEED FREE HAY) 1.140 0.240
ACRE 0.900 2,349.00
2,610.00000 1.140 2,975.40
0040 213-00061 *MULCH TACKIFIER 224.000 0.000
LB 224.000 3,248.00
14.50000 224.000 3,248.00
0045 215-00600 *TRANSPLANT PLUG 50.000 0.000
EACH 50.000 650.00
13.00000 50.000 650.00
0050 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 45.000 0.000
SY 0.000 0.00
37.00000 0.000 0.00
0055 506-00218 RIPRAP (18 INCH) 87.000 87.000
cY 0.000 0.00

200.00000 87.000 17,400.00
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PCN: 16710-BID ESTIMATE RUN 06/04/2009
PROJECT: BRS R200-154 ESTIMATE NO: 0005 12:30:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 607-11525 FENCE (PLASTIC) 560.000 100.000
LF 0.000 0.00
2.50000 100.000 250.00
0065 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
28,000.00000 1.000 28,000.00
0070 630-00000 *FLAGGING 100.000 54.750
HOUR 0.250 5.50
22.00000 55.000 1,210.00
0075 630-00007 *TRAFFIC CONTROL INSPECTION 48.000 48.000
DAY 0.000 0.00
110.00000 48.000 5,280.00
0080 630-00012 *TRAFFIC CONTROL MANAGEMENT 50.000 27.000
DAY 0.000 0.00
450.00000 27.000 12,150.00
0085 630-80002 *FLASHING BEACON (SOLAR) 8.000 0.000
EACH 0.000 0.00
550.00000 0.000 0.00
0090 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 14.000 5.400
EACH 0.600 10.20
17.00000 6.000 102.00
0095 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 44.000 20.700
EACH 2.300 75.90
33.00000 23.000 759.00
0100 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 40.000 11.700
EACH 1.300 45.50
35.00000 13.000 455.00
0105 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.900
TYPE)
EACH 0.100 55.00
550.00000 1.000 550.00
0110 630-80360 *DRUM CHANNELIZING DEVICE 50.000 21.600
EACH 2.400 79.20

33.00000 24.000 792.00
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PCN: 16710-BID ESTIMATE RUN 06/04/2009
PROJECT: BRS R200-154 ESTIMATE NO: 0005 12:30:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 630-80380 *TRAFFIC CONE 100.000 47.700
EACH 7.300 62.05
8.50000 55.000 467.50
0120 700-70010 F/A MINOR CONTRACT REVISIONS 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0125 700-70011 F/A PARTNERING 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0130 700-70016 F/A FUEL COST ADJUSTMENT 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0135 700-70022 F/A OJT COLORADO TRAINING PROGRAM 200.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0140 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0145 700-70380 F/A EROSION CONTROL 2,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 171,620.90 $ 10,897.85% 91,501.40

CAT NO0300 I-25 MP 59.09

0150 202-00503 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 20.000 20.000
SY 0.000 0.00
205.00000 20.000 4,100.00
0155 601-03030 CONCRETE CLASS D (BOX CULVERT) 3.300 3.300
cY 0.000 0.00
1,500.00000 3.300 4,950.00
0160 603-00062 CULVERT LINING (60 INCH) (SPECIAL) 94.000 91.000
LF 3.000 1,845.00
615.00000 94.000 57,810.00

CAT 0300 CURRENT AMT $ 66,860.00 $ 1,845.00% 66,860.00
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PCN: 16710-BID ESTIMATE RUN 06/04/2009
PROJECT: BRS R200-154 ESTIMATE NO: 0005 12:30:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 I-25 MP 65.61

0165 210-00510 REBUILD PORTIONS OF PRESENT STRUCTURE (RESET 18 INCH 1.000 1.000
CMP
) LS 0.000 0.00
2,900.00000 1.000 2,900.00
0170 210-00510 REBUILD PORTIONS OF PRESENT STRUCTURE (RESET 48 INCH 1.000 1.000
CMP)
LS 0.000 0.00
1,550.00000 1.000 1,550.00
0175 603-00049 CULVERT LINING (48 INCH) (SPECIAL) 100.000 100.000
LF 0.000 0.00
370.00000 100.000 37,000.00
CAT 0301 CURRENT AMT $ 41,450.00 $ 0.00$ 41,450.00

CAT NO0302 I-25 MP 79.19

0180 601-03030 CONCRETE CLASS D (BOX CULVERT) 1.100 0.600
cYy 0.000 0.00
1,500.00000 0.600 900.00
0185 603-00049 CULVERT LINING (48 INCH) (SPECIAL) 176.000 171.000
LF 5.000 1,850.00
370.00000 176.000 65,120.00
CAT 0302 CURRENT AMT $ 66,770.00 $ 1,850.00$ 66,020.00

CAT NOO0303 US 160 MP 285.62

0190 603-00049 CULVERT LINING (48 INCH) (SPECIAL) 108.000 103.000
LF 5.000 1,850.00
370.00000 108.000 39,960.00
CAT 0303 CURRENT AMT $ 39,960.00 $ 1,850.00% 39,960.00

PROJECT TOTAL CURRENT AMT § 386,660.90 $ 16,442.85 S 305,791.40



